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Topic: IAMIT Action Tracking

The IAMIT action tracking table was provided for discussion (see handout).

Action Nos. 1 & 2 - DOE-RL noted that these two actions are related to 200-IS-1,

and the dispute has been extended at the project manager level to December 31,

2015. DOE-RL stated that agreement with Ecology has been reached on 11 of the

25 Inactive Miscellaneous Underground Storage Tanks (IMUST), and the parties

are working through the remaining 14 tanks. This action remains open.

Action No. 3 - ORP stated that this action is on hold while the Consent Decree

negotiations are under way. DOE-RL noted that this action is related to the

contingency planning piece of the System Plan. This action remains open.

Action No. 4 - ORP stated that a meeting is scheduled today with Ecology to

discuss a potential resolution regarding the barriers under M-045-92. This action

remains open.
Action No. 5 - ORP stated that the goal is to determine a path forward for this

action and action No. 4, and to reach a resolution simultaneously. This action

remains open.
Action No. 6 - DOE-RL stated that the Tri-Parties have reached agreement on

Appendix J for the reactors, with the exception of some comments on the

description for 100N. DOE-RL stated that WCH is revising the description, and it

should be completed within two weeks. Following completion of the description,

the change packages will be prepared to make the changes. This action remains

open.
Action No. 7 - DOE-RL stated that agreement has been reached to address

operable units (OUs) for DOE-RL for this Appendix B update. This action

remains open.
Action No. 8 - DOE-RL stated that the public survey has been completed regarding

the elimination of hard copy requirements. MSA noted that there were 152

responses to the survey, and a response to the comments is being prepared and will

be presented to the decision-makers. This action remains open.

Action No. 9 - ORP asked for clarification regarding this action. Ecology

responded that a request was made to include an alternatives analysis for the

cesium/strontium capsules in the Lifecycle Report that will be issued in January

2016. Ecology stated that DOE-RL is not in agreement with the request, and that

DOE-RL issued a response letter. EPA noted that there is a milestone that requires

an alternatives analysis for the Cs/Sr capsules in 2017. DOE-RL asked if the

request is for alternatives to how the Cs/Sr capsules will be handled in interim

storage or a long-term type of storage. Ecology responded that the request is for

all of the lifecycle alternatives. DOE-RL noted that a package is being prepared to

send to DOE-Headquarters for approval to move the Cs/Sr capsules from wet

storage in WESF to dry storage, which will put them in a safer configuration.
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DOE-RL added that an alternatives analysis will be done as the next step in the

process for dry storage. Ecology stated that the process after that step is what is

being requested.

Ecology suggested a meeting to discuss the alternatives analysis request, and to

specifically address whether there are any differences between the request and the

2017 milestone. Ecology took the action to schedule a meeting with DOE-RL.

EPA stated that it did not need to attend the meeting, but noted it is in agreement

with DOE-RL. This action remains open.
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IAMIT ACTION TRACKING
SEPTEMBER 17, 2015

# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

I DOE provided Ecology provide comments on TPA Open Statused at monthly IAMIT, Ecology AG
change control Appendix Change Control forms C-13-01 and impacts TPA M/S M-015-112 IS- reviewed and

forms to Ecology C-14-02 that align the waste sites for operable 1 work plan that is in dispute provided comments.

on 9/16/14. unit 200-IS-1. Still at issue:
IMUSTs as RCRA
TSDs or not.

2 11/15/2013 Resolve dispute on Ecology disapproval of Open Dispute extended at the project Project managers
transmits TPA chg TPA change control form M-15-13-02. managers level to 3/30/2015 per resolve dispute.
ctri form 12/3/2013 Milestone M-015-112, 200-IS-1 RFI wrk pln. extension agreement 1/29/15.
Ecology Dispute extended at the project
disapproves manager level to 09/30/15 in
12/10/2013. DOE accordance with agreement signed
initiates dispute. on 05/14/15. (1501370)

3 Ecology Resolve dispute on Ecology disapproval of Open On 05/11/15, the parties agreed to Project managers
disapproved TPA TPA change control form M-62-14-02. extend dispute resolution at the resolve dispute.
change control form Milestone M-062-45, Comp. Neg's 6-Mo project manager level until
M-62-14-02. After Last Issuance of System Plan. 06/15/15. On 6/11/15 the parties

agreed to extend dispute
resolution at the project manager
level until 10/22/15.

4 Ecology Resolve dispute on Ecology disapproval of Open On 4/23/15 DOE and ORP agreed Project manager

disapproved TPA TPA change control from M-45-15-01. to extend dispute resolution at the resolve dispute
change control form Milestone M-045-92 identifies due date for project manager level until
M-45-15-01 construction of SX Barriers 1 and 2 and 8/16/15. On 07/30/15, the parties

design and construction of Barriers 3 and 4. agreed to extend the dispute to
10/15/15.

5 Ecology Resolve dispute on Ecology disapproval of Open On 07/16/15, DOE initiated Project manager
disapproved TPA TPA change control from M-45-15-03. dispute. ECY and ORP agreed to resolve dispute
change control form Milestone M-045-82, "Submit complete extend dispute resolution at the
M-45-15-03 permit modification request for Tiers 1, 2, project manager level until

and 3 of the SST System to support final 10/20/15.
closure requirements for WMA-C."

6 12/4/2014 DOE EPA and Ecology review and provide Open Ecology EPA comments Tri Parties approve

transmits draft TPA comments to DOE complete, and reclassification Appendix C and J
App C 12-12-03 form for 100 K reactors chg ctrl forms.
change ctrl form to tentatively accepted. Appendix J
update 100 Area draft chg ctrl form provided to the
waste sites regulators. Still at issue: lOON

reactor and waste site beneath.
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# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closeu
Agencies determining best path to
address.

7 TPA Appendix B Provide draft TPA simple changes Appendix Open Appendix B is out of date DOE to provide draft

update B change control form to regulators. change control form

(per John Price
guidance of 3/19
IAMIT).

8 Change control P-09-15-01, "Modifications to Hanford Open EPA legal provided comments on ECY, EPA, DOE

form P-09-15-01 Federal Facility Agreement and Consent draft change control form. Public

provided to Order (HFFACO) Section 9.4, Administrative Involvement staff from the TPA

regulators Record to eliminate hard copy requirement". agencies have had input. Public

survey in work.

9 Hanford Lifecycle Resolve issue of including an Alternatives Open Ecology requested at the June 18 ECY

Report M-036-0 1-F Analysis on Cs/St capsules in next LCR. TPA quarterly milestone review to
elevate this discussion to IAMIT
level.


